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July 16, 2012 

Judy Huang, Remedial Project Manager 
US Environmental Protection Agency, Region IX 
75 Hawthorne Street, Mail Code SFD-8-3 
San Francisco, CA 94105 

Re: 	In the Matter of Kaanapali Land, LLC, Respondent, Proceeding Under Section 
106(a) of the Comprehensive Environmental Response, Compensation, and 
Liability Act, 42 U.S.C. § 9606(a), as amended; U.S. EPA ("EPA") Docket No. 9- 
2009-14: Unilateral Administrative Order for the Performance of Work in Support 
of a Removal Action; 
Monthly Progress Report — June 16 through July 15, 2012 

Dear Ms. Huang: 

On behalf of Kaanapali Land, LLC ("Kaanapali"), ENVIRON submits this monthly progress 
report pursuant to Paragraph 28 of the captioned Unilateral Administrative Order ("Order"). The 
reporting period includes activities completed between June 16 and July 15, 2012. 

The following activities were conducted during this reporting period: 

• On June 21 st , submitted responses to the EPA and Navy June 7 th  comments ("RTC 3") on 
ENVIRON's April 16, 2012 responses to the March 2, 2012 EPA and Navy comments on the 
Preliminary Data Gap Sampling Results and Proposed Additional Sampling Memo. 

Kaanapali anticipates performing the following activities during the next reporting 
period: 

O Pending approval of the RTC 3, revise the Data Gap Study Work Plan Addendum. 

If you have any questions, please contact me at your convenience. 

Sincerely, 

Stephen T. Washburn 
Principal 
Designated Project Coordinator 

cc: - Janice Fukumoto, NAVFAC-Hawai'i 
Cowan Azuma, NAVFAC-Hawai'i 
Fenix Grange, Hawai'i DOH 
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